
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:25 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 162 Date: 23-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 714

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) The plate welded on the PWS guiding beam was mismatched with respect to the supporting frames.
The correction is being continued by relocating the plates welded on the beam.
B) The reinforcing of the PWS framing system is being continued at the West line framing by welding the
bracing system. The saddle was covered by protective fabric during the welding as instructed.
C) Welding also was performed on the South side of the East line framing system by welding stiffeners
above the pine located at the second support of the frames in front of the saddle. The welding of the pipe
between the frames at the pin location is being continued.
D) The ABF crew started to install attachment to the main frame designed for putting the PWS in its final
position. The angle and pipe shown as Detail 14 of the submittal ABF-SUB-2171R01 was installed.
E) The PWS framing on the pier W2 wall still is not stable, after necessary adjustment, additional
connections welding will make it stable.

2- Another ABF crew completed the installing scaffolding required for the PWS hauling system at the North
side of the West line saddle. The scaffolding became laterally stable by connecting it to the pier W2 and
additional bracing.

3- The ABF crew started drilling the holes of the submittal ABF-SUB-002019R02, "West End Tramway" on
the pier W2 deck. Out of 11 drilled holes only 4 reached to the desired depth of 12 inches, the remaining
reached the bar reinforcement at depths varies from 2-1/4" to 6-3/4".
The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- Kevin Alger (Crane Operator)
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B) Welding Crews
- Salvador Sandoval
- Jose Torres
- Michael Jimenez
- Eric Sparks
-Paul Fambrini
-Rick Clayman
-Jayson Smith

C) Scaffolding Crews
- David Lucero (FOR)
- Glen Paulk
- Jeff Stewart
- Jack hunter

- John Power
- Rogelio Ruiz

D) Drilling Holes
- Morris Roberson (3.5 hours)
ABF Equipments:

Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002303)
Miller Welding Machine (ABF002343)(Only 2.5 hours)
Lincoln welding Machine (ABF002082) (Only 2.5 hours)
Forklift (Only 1 hour)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GLEN PAULK 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 3.50 0.00 0.00 3.50

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 0.50 2.00 0.00 2.50

APP PAUL FAMBRINIIronworker 0.50 2.00 0.00 2.50

RICK CLAYBRON 0.00 2.00 0.00 2.00

APP JAYSON SMITHIronworker 0.00 2.00 0.00 2.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

000437

1.00

No

0.00 0.00

WELDING EQUIPMENT

0.50

*E0160406

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0150406

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.50

002082

2.00

No

0.00 0.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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